SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:31AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 186 Const Calendar Day: 280 Date: 11-Mar-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 47 12PM 70 4PM 68
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Paint Cable System

03-11-13, Monday, Clear, 46-72 F - Cable Suspender Rope Paint (North/South Main Span) =
- Arrived office around 07:15, checked e-mail and attending staff meeting from 08:00 - 09:10 AM.

- Laraine asked me to cover work from 12:45 to 3:30 PM.

- Performed paper work & discussed ABF final CB bolt tensioning Submittal with Brian & Alex.

- Had lunch and went to field around 12:50 AM.

- At field, saw one painter performed zinc primer repair at N82. QA/QC (Fred/Charlie) were checking zinc
primer at N62. N50 three painters performed blud grey holiday paint at N50.

- Crew continued working on N38, 40 & 44 (NCR involved). One painter cleanned bottom area on N448.
- At 12:55, painters just finished NE rope blue grey painting and operation stop due to machine had
problem.

- At 01:25 PM, crew moved machine from N50 to N52 continued blue grey paint, & finished N52 at 01:45
PM. Crew will need go back to N50 to finish remaining 3 ropes painting.

- Brian Boal came to job site at 1335 PM, METS Rex was there as well, he handed the check list for
seperator paint at south area. We talke about broken wires on suspender rope at S36 (2 wires 2ft above
top seperator at south face) & S46 (about 15 ft up from top seperator on the south face of the rope). Brian
called Roman & informed hime the location of the broken wires.

- Crew finished blue grey paint on N54 at 1400 PM.

- QC/QA (Fred/Charile) came down around 14:00 PM. Charile talked to us (Mahmoud & myself) &
mansioned that N66 zinc primer was dirty, they cleaned few dirty spots. Also mensioned that these rope
need good water rinse before pegalink paint.

- Charile told us N64 to N74 the zinc primer were OK, checking time were from 1310 to 1400 PM.

- Saw Roman & ABF's Adam Reeve in basket checking suspender N36.

- Talked to Mahmoud, he said he will stay to watch paint operation. 1 left field around 14:45 PM.

- Performed paper work at office. Roman came back office at 03:25 and brought back the brokem wires
from S36 (2 wires) & S46 (1 wire). He said that the cut broken wires will send to labor & design to find out
the reason. Left office around 03:50 PM.

- Labor & Equipment will be tracked by Laraine.

- No OT today (03/11/13).
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Liu, Tai-Lin Diary #: 186  Date: 11-Mar-2013  Monday

P

Small wire piece cut from S46 broken wire from suspender rope

Small wire piece cut from S36 broken wire from suspender rope Cut broken wires will be sent to lab. & design for investigation

QCI/QA performed zinc primer check at N64 - N74 area Crew performed blue grey second application N50-N58
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 186 Date: 11-Mar-2013 Monday

Painter performed zinc primer at N82 Blue Grey second coat application
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